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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION Vill
999 18th STREET - SUITE 500
DENVER, COLORADO 80202-2466
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Mr. Brad Johnson ~
Division of Environmental Response and Remediation
168 North 1950 West 1st Floor

Salt Lake City, UT 84116

Dear Mr. Johnson:
The Remedial Project Managers (RPMs) and Site Assessment

Manager (SAM) for the following sites have reviewed and approved
the Second Quarter Progress Report for 1996:

PA/SI
Kennecott
Richardson Flats (Remedial) RECEIVED/TMS-G OFFICE
Petrochem 4
~ Portland Cement RA MG 28 1996

Portland Cement OU3
Rose Park

Sharon Steel OU2 RD/RA
Sandy Smelter

Sharon Steel OU1l-

The Second Quarterly Reports on the following sites were not
approved by the Remedial Project Manager (RPM):

American Barrel RA (David Ostrander)
American Barrel RD/RA (David Ostrander)

These two reports were not approved as there was no
narrative provided on work performed during the reporting period.
Only the tasks were provided with the percentage completed. The
RPM needs an explanation of work accomplished during the
reporting period and any problems or delays as required under
Subpart 0.

Murray Smelter (Bonnie Lavelle

The RPM states that the costs greatly exceeded what she had
estimated would be required for the work done. The RPM has
requested a detailed cost breakdown from the State Project
Officer so she can better understand the costs. (She has not
received the information she needs as of this date.)

Midvale Slag (Mike Strieby)

OUl: RPM needs to know actual activities performed under
"each task rather than a generic task statement with a percentage
completion. RPM indicted that the budget remaining is relatively
significant compared to the indicated percentage completion
level.
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OU2: RPM notes that UDEQ is a support agency for this OU
and the funding report is misidentified as RI/FS. RPM feels that
there is too much money in contractual when Utah is not in the
lead. RPM feels that UDEQ should shift this money to OU1l RD
activities. However, RPM does feel that the activities in this
guarter seem consistent with the level of their support.

RPM would also like to address his concern over non-
compliance with the Procurement Systems Standards under a
Cooperative Agreement. UDEQ has been issuing contracts with
Midvale Slag CA funds without giving EPA the opportunity to
review and approve any of the contracts. since UDEQ is a non-
certifying recipient for Federal funds, these contracts need to’
be reviewed by EPA. Also, the RPM notes that the _
contractors/subcontractors have not submitted their costs on EPA
Form 5700-41 "Cost or Price Summary Format for Subagreements."

CORE (Linda Armex)

Please submit explanation as to what "routine" and "non-
routine" activities are for our files. Also, under Activity 2,
should work that was done on the Pilot Utah Block Grant have been
included? Also the Superfund Core budget sheet which was
included was for October through December 1995 instead of second
quarter (January-March, 1996). Please forward the correct budget
sheet. '

Please respond to these comments. Also, the quarterly
reports need to be sent to Tony Medrano rather than Al Vigil and
please copy Max Dodson and not Carol Campbell. If you have any
site-specific questions, please contact the Remedial Project
Manager for that site. Other questions may be directed to me at
(303) 312-6696.

Sincerely,
5i?i;>7%,¢é;L, (i{f%,771£,22/

Linda Armer, State Coordinator
Program Support Group

cc: Bev Goodsell
Robin Coursen
Bert Garcia



DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF ENVIRONMENTAL RESPONSE AND REMEDIATION W

168 North 1950 West

P.O. Box 144840 _ ) ﬁ/
Salt Lake City, Utah 84114-4840

(801) 536-4100 Voice
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(801) 536-4414 T.D.D. ﬂ W

Michael O. Leavitt

Govemor

Dianne R. Nielson, Ph.D.

Executive Director

Kent P. Gray

Director
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Alfred Vigil Ve
U.S. Environmental Protection Agency

Region VIII

999 18th Street, Suite 500
Denver, Colorado 80202-2405
Re: Second Quarter FY'96
Dear Mr. Vigil:

Enclosed are Quarterly Reports for the Second quarter of FY'96 for our various
Cooperative Agreements.

Please call Brad Johnson at (801) 536-4156 if you have any questions.

Sincerely,

W _ Kefit P. Gray, Direct
Dtvision of Environmental Response and Remediation

KPG/MIS/1wf
Enclosure(s)

cc: Carol Campbell (with enclosure)
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G. Midvale Slag QU2 (Support Agency)

1. UDEQ reviewed the RD Work Plan Outline (received at the December 5, 1995,
Scoping Meeting) prepared by Sverdrup and submitted comments to EPA on February
14, 1996.

2.  UDEQ participated in meetings scheduled by EPA on March 20, 1996, with the cities
of Midvale, West Jordan and Midvale Slag property owner, Robert Sohelien. The
meetings were held separately and the purpose was to update the interested parties on
the RD progress.

3. UDEQ received a copy of the draft RD Work Plan from EPA on February 1, 1996,
and submitted comments to EPA on February 16, 1996.

4. UDEQ received copies from EPA of the final RD Work Plan, Site Management Plan,
Sampling Plan and Health & Safety Plan on March 29, 1996.

5. UDEQ has participated in several meetings with EPA on settlement issues, OU2
removal alternatives and future land development on OU1l and OU2 (e.g., Jordan
River Boulevard Road Project).

Attachment:

Table 5 - Budget and Expense Report for Midvale Slag.

H. Richardson Flat (Remedial)

1.  No work was performed during January-February 1996 and no activity is planned for
FY 96 third quarter. All future action at the site is currently on hold until the issue
of proposed listing is decided.

Attachments:

Tables 6 & 7 - Budget and Expense Reports for Richardson Flat RI/FS Oversight and RI/FS
accounts.

I. American Barrel Site (Enforcement)

1.  Community Relations: UDEQ and EPA representatives are keeping the public and
government officials informed of all major developments.



TABLE 6

V-008427-01 RICHARDSON FLAT OVERSIGHT - 4608
pe oo i‘;"g"‘i tstQuarer | Jan96 | Feb9s | Mar9s | 2ndQuater|l viDTo | | Buo%e!
Personnel $4,133 s - 12 0 ais 2]s 12 $4,121
Fringe Benefits $868]| - 6 2 dis slis 8 $860
Travel ssofs - g 0 ds - |is - $52
Equipment soll s - 0 0 als - s - $0
Suppies $30f s 1 0| 0 ols - s 1 $29
DP Supplies/Equip B - 0 ) $ - IIs - $0
Contractual $49l|$ - 0 0 di's - 1s - $49
Construction sols - 0 0 d's B - $0
Other $ - 0 0 ol $ - $ - $423
TOTAL DIRECTY[$ _ 5555 ]S 1 18 2 ds
Indirect Allocations $ ___ 718 $ - 0 0 ofs
TOTALYS  6273||$ 1 18 2 $
CUMULATIVE: 1 19 21 21
TABLE 7
V-008427-01 RICHARDSON FLAT RUFS - 4607
Bvl’gkyeslf; BEudgeziii 1st Quarter Jan-96 Feb-96 Mar96 || 2nd Quarter]] YTD Total HBudgeiat
Personnel $107,448 $ - 0 0 os - 1s - $107,446
Fringe Benefits 34,700l $ - 0 0 os - 1s - $34,709
Travel $2,565] $ - 0 0 ols B
Equipment $210]| s - 0 0 dls - s
Supplies 600 $ 1 0 o ofs - s
DP Supplies/Equip 30l $ - 0, 0 ol $ - $
Contractual $77,243 - 0 0 $ - s
Construction sdls - 0 0 ols - s
Other 3367]( $ - 0| 0 dis - |Is
TOTAL DIRECT{[$ 223,160 ][$ 1 0 0 $ -
Indirect Allocations $__ 13,353 [ § - 0 ) o's -
TOTALJ|$ 236513 $ 1 0 0 $ -
CUMULATIVE! 1 1 1 1
TABLE 8
V-008427-01 UP &L /AMERICAN BARREL - COMMUNITY RELATIONS - 4604
Jliitligli) i‘;"g"i * | 1stuaner| Janos | Fepss | Maros |lendQuarter]| VIDTom | B9
Personnel s1694f[s 270 147 112 2ffs  ze0]s 559 $16,362
Fiinge Benefits sa303ls 179 73 91 arls  201s 380 $3,923
Travel $800|| 3 - 0 0 d's - Iis - $800
Equipment 3o s - 0 0 ds - s - $0
Supplies s1,018]s 50 27 4 $ sfs 81 $937
DP Supplles/Equip 3(1'5 - 0) 0| [ - _|is - $0
Contractual s12,839 3 - 0 0 os - Is - $12,839
Construction sofl s - 0 0 d's - Is - $0
Other $2,4900 § 2 0 0 os - s 2 $2,488
TOTALDIRECT{|$ 38391}[§ 510 247 207 5
indirect Allocations § 2,600 | $ 68 32 30 s
TOTALYS 40991]$ 578 279 237 $
CUMULATIVE: 578 857 1,094 1,161
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